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de maximis, inc.
450 Montbrook Lane
Knoxville, TN 37919
(865) 691-5052

(865) 691-6485 FAX
(865) 691-9835 ACCT. FAX

Via Email (werner.leah@epa.com)
August 15, 2022

Leah Werner

Remedial Project Manager
U.S. EPA Region V
Superfund Division (SR-6))
77 W. Jackson Blvd.
Chicago, IL 60604-3590

Reference: Gary Development Landfill Superfund Site, Gary, Indiana
Administrative Settlement Agreement and Order on Consent for the Remedial
Investigation/Feasibility Study,
CERCLA Docket No. V-W-14-C-004
July 2022 Monthly Progress Report #099

Dear Ms. Werner:

In fulfillment of the requirements of Section IX, Paragraph 32, of the Administrative Settlement
Agreement and Order on Consent for the Remedial Investigation/Feasibility Study, CERCLA Docket No.
V-W-14-C-004, the Respondents are submitting the July 2022 monthly progress report.

Should you have any questions or comments, please contact me or Bennie Underwood at (865) 691-
5052.

Sincerely,
de maximis, inc.

L At —

Michael H. Samples
Alternate Project Coordinator

MHS:jr
Enclosure
cc: (via e-mail)
Stephanie Andrews, IDEM
Jeff Cahn, Esq., USEPA
David Rieser, Esq., K&L Gates
Bennie Underwood, de maximis
GDL Technical Committee
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de maximis, inc.

MONTHLY PROGRESS REPORT - #099
PROJECT NAME: Gary Development Landfill Superfund Site

PERIOD COVERED: July 2022

A. ACTIONS TAKEN TOWARD COMPLIANCE WITH THE SETTLEMENT AGREEMENT

e OnJuly 6, 2022, a web-based meeting occurred between representatives for the United States
Environmental Protection Agency (EPA), the Indiana Department of Environmental Management
(IDEM) and the Settling Work Parties (SWPs). The purpose of the meeting was to discuss EPA’s
correspondence, dated May 27, 2022, in which EPA outlined concerns with the 2021 Feasibility
Study (FS) Report conclusion relating to groundwater and a proposed strategy to address
groundwater without delaying implementation of the presumptive remedy. In follow-up email
correspondence dated, July 13, 2022, EPA provided the SWPs with two proposed options for
addressing groundwater under a new and separate Operable Unit (OU).

e OnlJuly 8, 2022, a web-based meeting occurred between representatives for the EPA, IDEM and
the SWPs. The purpose of the meeting was to discuss EPA’s correspondence (slide deck), dated
July 7, 2022, in which EPA outlined deficiencies with the 2021 FS Report relating to non-
groundwater media.

e With a transmittal dated July 14, 2022, EPA provided the SWPs with an annual response cost
invoice. The invoice was in the amount of $90,453.29, and covered the period of May 1, 2021
through April 30, 2022.

B. SAMPLING AND TESTING ACTIONS AND RESULTS

e None necessary.

C/D. WORK PLANNED FOR NEXT TWO MONTHS AND SCHEDULE OF SIGNIFICANT ACTIVITIES /
DELIVERABLES

e Complete review and anticipate paying the EPA response cost invoice which was received by the
SWPs on July 14, 2022.

e On August 2, 2022, and in follow-up to the July 8, 2002 discussion (see above), the SWPs, EPA
and IDEM will participate in a call to review and discuss historical background information
associated with the Liquid Waste Delineation activities performed as part of the Remedial
Investigation.
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On August 30, 2002, the SWPs will participate in a web-based meeting with EPA and IDEM to
discuss EPA’s July 13, 2022 correspondence in which EPA provided the SWPs with two proposed
options for addressing groundwater under a new OU. During the meeting the SWPs will confirm
the preferred option and present an outline for its implementation.

Continue discussions with USEPA and the Indiana Department of Environmental Management
(IDEM) regarding FS.

E. CHANGES IN RI/FS WORK PLANS OR ACTIVITIES

None.

F. ENCOUNTERED / ANTICIPATED DELAYS

None.

G. COMMUNITY RELATIONS ACTIVITIES

None requested.



